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ODP 83-1263
1 September 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Director of Data Processing

SUBJECT: ODP Report for Week Ending 2 September 1983

1. CAMS2 Processing Segment (P/S)

The CAMS2 software is scheduled to be coded and unit
tested by 23 November. Currently, 493 out of 639 units
(routines) have been completed. This represents 56,000 lines of
code out of an estimated 83,000 lines of code. The contractor
had been aiming to deliver all software by 30 September. The
software to support batch nominations from external computer
systems and analysis/reporting will probably slip into October.

The Office of Data Processing's (ODP) Systems
Programming Division installed new COMTEN software that enables
the TRW CAMS2 site to link with CAMS2 in the Center.

2. DEcision Support and Information System for Terrorism
(DESIST)

The DESIST Preliminary Design Readiness Review was
held. Several action items resulted from this review and are in
the process of being resolved. These action items will not delay
the Preliminary Design Review scheduled for 16 September.

3. SAFE

The Northside Computer Center Phase II construction
remains on schedule with a completion date of 23 October. All
air conditioners were delivered on 29 August. The under floor
water detection system and environmental systems have been

installed.

4., External Procurement

The Director of Data Processing concurred on an Office
of SIGINT Operations procurement request for an IBM Personal

Computer.
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5. End-of-Year Processing

A meeting was held on 26 August to discuss the
schedule for the General Accounting System (GAS) and the
Financial Resource System (FRS) mid-month and year-end
processing. Representatives from the Office of Personnel,
ODP's Applications and Processing were in attendance. A
detailed plan was presented to outline the special activities
that occur at year—end closing. These events will take place
from 21 September through 3 October. The plan, which calls for
spec1al support from ODP's Operations Division and Production
Division, will necessitate many hours of overtime on the part
of Production Division personnel.

6. Significant Events During Coming Weeks

Final publication of the main body of the SAFE System
Design Document and its Appendices 1 and 2 will be completed by

9 September.

The SAFE Delivery 2 Preliminary Design Review will be
held at TRW's W-1 Building in Tysons Corner, Virginia, from
26 through 30 September. A list of attendees will be compiled

by 16 September.
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